CElI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL P_I_I E
i

Prepared by: Alday-Howell Engineering, Inc.
Prepared on: 11/29/2022 Alday HOweu
For Project: Blue Springs Road Sewer Extensions Phase 1
NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471
Notice to Proceed: 9/27/2022 Award Date:  6/29/2022

Substantial Completion: 8/1/2023 Final Completion:  8/31/2023
The report is for the week of: Monday, 11/21/2022 thru Sunday, 11/27/2022
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- Dressed and seeded over pipe trench.
Tuesday- Dressed and seeded over pipe trench.
Wednesday- No work. Holiday.
Thursday- No work. Holiday.
Friday- No work. Holiday.
Saturday- No work. Holiday.
Sunday- No work. Holiday.

Engineer's remarks/Pending issues:

Percent Project Complete: 1% Time Remaining (%): 82%
Invoiced to Date: $0.00 Weather days to date: 3
Original Contract Amount: $5,347,467.37 *
Change Order Amount Approved: Holiday days granted: 5
Actual Days: 62
Remaining: $5,347,467.37 Days used with deduct: 54
Days to Substantial Completion: 300 Remaining to SC: 246
Days to Final Completion: 330 Remaining to FC: 276

*Budgeted amount is $3,141,199.00. Contract amount $5,347,467.37 contingent upon securing additional funding.
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Approved: CEric Worrell-PE; Project Administrator (850-526-2040)
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